DEPARTMENT OF THE INTERIOR
ELKO FIELD OFFICE - ELKO 21 FIRE COMPLEX
BURNED AREA EMERGENCY REHABILITATION PLAN AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION CULTURAL RESOURCE INVENTORY OF LINEAR AGENCY: BLM Elko F.O.
TITLE: PROJECTS: BULLDOZER LINES, ROAD MAINTENANCE

AND FENCES.
PART E C-la Archaeological Resource Damage Assessment FISCAL YEAR(S) [ 2001-2003
LINE ITEM: (BLM 98-148 IlI. K) (list each year):

. WORK TO BE DONE

Number and Describe Each Task:

A. General Description: Suppression and rehabilitation efforts of linear projects at 21 fires during the period of July 25 through
September 6 have damaged or may result in damages to cultural resources. Linear projects include bulldozer lines, road maintenance
activities and new fence construction. Although the projects are dissimilar, the cultural resource inventory effort for each is similar and
disparate projects may be put together in one contract. Thus, for the purposes of this plan they are treated together.

Construction of approximately 320 miles of bulldozer line, safety zones, staging areas and helispots have potentially damaged many
cultural resources. Secondary impacts to cultural resources from construction of bulldozer lines may result because these lines have
opened areas to the public that were previously not accessible by road.

Many roads were damaged by fire fighting equipment either from repeated use by heavy vehicles or due widening of the roads or two-
track trails so they could serve as firelines. The original fire fighting activities may have impacted cultural resources. Planned post-
fire road maintenance could add to the damage. Cultural resource inventories are needed to assess the impacts and to prevent new
impacts.

New fences are planned to protect seedings or burn areas. These fences will be inventoried for cultural resources and rerouted as
necessary to avoid eligible sites.

This prescription will focus on the inventory of disturbed areas or areas which will be disturbed, and the evaluation of historic
properties located for potential eligibility to the National Register of Historic Places. All dozer line, damaged roads and proposed new
fences will receive survey coverage. Actual field experience may require maodification of this assumption. Management
recommendations will be developed for eligible historic properties in a manner responsive to the damage and the information potential
of the site.
B. Location (Suitable) Sites: All areas of dozer line and mechanized ground disturbance.
C. Design/Construction Specifications:

1. Archival research of existing field office records

2. Consult with tribal organizations and knowledgeable individuals

3. Obtain permission of all private land owners prior to entering private property

4. Conduct field inventory. Record all sites on the forms required for the area. Prepare preliminary estimates of damage
and significance for properties disturbed by line construction

5. Prepare analysis of the potential effects to cultural properties
6. Recommendations for evaluation of significance for potentially eligible properties

D. Purpose of Treatment Specifications: Identification, evaluation, protection and mitigation of significant cultural properties.




II. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem COST/ITEM
Do not include contract personnel costs here (see contractor services below).
TOTAL PERSONNEL SERVICE COST
» EQUIPMENT PURCHASE, LEASE AND /OR RENT (Item @ Cost/Hour X # of House X # Fiscal COST/ITEM
Years = Cost/ltem): Note: Purchase require written justification that demonstrates cost benefits
over leasing or renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
» MATERIALS AND SUPPLIES: (Item @ Cost/Each X Quantity X # Fiscal Years = Cost/Item: COST/ITEM
TOTAL MATERIALS AND SUPPLY COST
» TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item: COST/ITEM
TOTAL TRAVEL COST
» CONTRACT COST (Labor or Equipment @ Cost/Hour X # hours X #Fiscal Years = Cost/ltem):
Professional Services Contract, labor, per diem, overhead inclusive Example Calculation : South Cricket Fire: $103,777.68
89.5 miles x 11.88 acres per mile x $15.00 per acre = $15,948.90. NOTE: All linear surveys were calculated at
the average rate of $15/acre except for the Camp Creek, Cold Springs, Choke Cherry, and West Basin Fires,
which were calculated at the rate of $30/acre. These four fires are all located within a natural source of obsidian
that was used to make stone tools, and the region has the highest known site density in the Elko District; thus, the
costs to complete the inventory within these fires will be much higher than the average rate of linear survey. See
Cost by Fire Table at end of specification for detail miles per fire.
Contract Administration and oversight (4% to field office) $4151.10
TOTAL CONTRACT COST 107928.78
SPECIFICATION COST SUMMARY
FISCAL YEAR UNIT UNIT COST # OF UNITS COST FUNDING METHOD
SOURCE
FY1 Miles $178.20 227.80 $40,587.96 F C
Miles $356.40 181.05 $64,526.22 F C
FY 2
FY 3
TOTAL: $103,777.68 F C
FUNDING SOURCES: METHODS:

F = Fire Suppression Account

EFR = Emergency Fire Rehabilitation

OP = Agency Operating Fund
O = Other

P = Agency Personnel Services
C = Contract (Long-Term)
EFC = Emergency Fire Contract
FC = Crew Labor Assigned to Fire




SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies.

4. Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account.

P = Personnel Services, M = Materials/Supplies, T =Travel, C = Contract,

F = Suppression

Ill.  RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

Incident File

List Relevant Documentation and Cross-Reference Location within BAER Report: Cost estimates are to be found in

IV.TOTAL COST BY FIRE

FIRE NAME UNITS TREATED COST
South Cricket
Bulldozer Line 89.5 Miles
Road Maintenance 0 Miles $15,948.90
New Fence 0 Miles
Total 89.5 Miles
Wimpy
Bulldozer Line 33.6 Miles
Road Maintenance 6 Miles $7,056.72
New Fence 0 Miles
Total 39.6 Miles
Charlie
Bulldozer Line 20.0 Miiles
Road Maintenance 3.25 Miles $4,143.15
New Fence 0 Miles
Total 23.25 Miles
Gamble
18 mile
21 mile
Camp Creek
Bulldozer Line 4.0 Miles
Road Maintenance 1.0 Miles $8981.28
New Fence 20.2 Miles
Total 25.2 Miles
Mahogany
Bulldozer Line 0 Miles
Road Maintenance 1.0 Miles $172.20
New Fence 0 Miles
Total 1.0 Miles
Cold Springs
Bulldozer Line 3.5 Miles
Road Maintenance 0 Miles $2,494.80
New Fence 3.5 Miles
Total 7 Miles
Adobe
Bulldozer Line 17.8 Miles
Road Maintenance 0 Miles $3,171.96
New Fence 0 Miles
Total 17.8 Miles
Sheep Pen
Bulldozer Line 2 Miles
Road Maintenance 0 Miles $356.40
New Fence 0 Miles
Total 2 Miles




Vega

Bulldozer Line 4.7 Miles
Road Maintenance 0 Miles $837.54
New Fence 0 Miles
Total 4.7 Miles
Three Mile
Bulldozer Line 1.8 Miles
Road Maintenance 0 Miles $320.76
New Fence 0 Miles
Total 1.8 Miles
Rabbit
Bulldozer Line 24.9 Miles
Road Maintenance 9.5 Miles $7,466.58
New Fence 7.5 Miles
Total 41.9 Miles
Mule
Bulldozer Line 1.75 Miles
Road Maintenance 0 Miles $311.85
New Fence 0 Miles
Total 1.75 Miles
Patty Jack
Bulldozer Line 1.0 Miles
Road Maintenance 0 Miles $178.20
New Fence 0 Miles
Total 1.0 Miles
Choke Cherry
Bulldozer Line 37.0 Miles
Road Maintenance 3.0 Miles $14,790.60
New Fence 1.5 Miles
Total 41.5 Miles
West Basin
Bulldozer Line 79.5 Miles
Road Maintenance 0 Miles $36,923.04
New Fence 24.1Miles
Total 103.6 Miles
TOTAL COST 401.6 Miles $103,777.68




